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             DELIVERABLE REQUIREMENTS
In addition to the deliverable and reporting requirements identified below, the Subcontractor shall comply with any additional work, specifications, deliverables and reporting requirements identified in Schedules B, D, G, and H.  The Subcontractor shall provide the following deliverable(s) to UCAR:

	DELIVERABLE
	CLASSIFI-CATION
	TARGET DATE
	METHOD / LOCATION OF DELIVERY
	DESTINATION / RECIPIENT

	Representations and Certifications
	For Information
	Initial: Subcontract’s (SubK) Effective Date
Update: every 12 months after the Subcontract’s Effective Date
	Electronic
	UCAR Contract Representative

	Project and Installation Planning Workshop
	For Information
	Initial: 45 days after SubK Effective Date
Update: as in Schedule G
	At UCAR Facility
	UCAR Project Director, UCAR Technical Representative(s) & other UCAR Staff

	Risk Management Plan
	For Approval
	Initial: 45 days after SubK Effective Date
Update: as in Schedule G
	Electronic
	UCAR Project Director

	Subcontractor’s Project Plan
	For Approval
	Initial: 60 days after SubK Effective Date
Update: as in Schedule G
	Electronic
	UCAR Project Director & Technical Representative(s)

	Risk Register and Risk Assessment Report
	For Approval
	Initial: 60 days after SubK Effective Date
Update: as in Schedule G
	Electronic
	UCAR Project Director

	Subcontractor’s Support Services Document(s)
	For Approval
	Initial: 60 days after SubK Effective Date
Update: as in Schedule G
	Electronic
	UCAR Project Director & Technical Representative(s)

	Hardware and software list(s), assembly diagrams, spare parts inventory, documentation
	For Approval
	30 days prior to any system delivery as in Schedule B
	Electronic
	UCAR Project Director

	NWSC-3 Test [HPC|PFS] System Pre-Delivery Test
	For Inspection
	TBD
	Subcontractor Facility TBD
	UCAR Project Director, Technical Representative(s), and other UCAR staff

	NWSC-3 Test [HPC|PFS] System Delivery & Installation
	For Acceptance
	TBD - At least 60 days before initial production equipment delivery
	FOB NWSC
	UCAR Project Director and Technical Representative(s)

	NWSC-3 Production [HPC|PFS] System Factory Trial
	For Inspection
	TBD
	Subcontractor Facility TBD
	UCAR Project Director, Technical Representative(s), and other UCAR staff

	NWSC-3 Production [HPC|PFS] System Delivery & Installation
	For Inspection
	TBD
	FOB NWSC
	UCAR Project Director, Technical Representative(s), and other UCAR staff

	NWSC-3 Production [HPC|PFS] System Post-Installation Test
	For Inspection
	TBD
	NWSC
	UCAR Project Director, Technical Representative(s), and other UCAR staff

	NWSC-3 Production [HPC|PFS] System Acceptance Completion
	For Acceptance
	TBD
	NWSC
	UCAR Project Director, Contract Representative, and Technical Representative(s)

	[additional deliverables TBD]
	
	
	
	

	[additional deliverables TBD]
	
	
	
	



UCAR shall evaluate the deliverables to ensure that the Subcontractor has interpreted the requirements correctly.  The deliverables are classified in one of the following categories:

1. For Approval – This category includes documents that require formal approval in writing from UCAR before acceptance or intended use.  A signature block for UCAR approval shall be included on the document.  The use by Subcontractor of a document in the “For Approval” category before UCAR’s written approval is at Subcontractor’s risk.  UCAR shall approve the document or ask for resubmission within thirty (30) calendar Days of its receipt.  If not approved, UCAR shall notify the Subcontractor of those parts of the document, which cannot be approved, together with the reasons and instructions concerning re-submission of the document.  If none of the above responses are received within the thirty (30), the document is approved.  Any material changes to an approved document are subject to this same approval procedure for the changes.

2. For Information – This category includes routine documentation to be evaluated by UCAR to determine current program status, progress, and future planning.  “For Information” documents should be sent to UCAR as soon as they are available.  A formal response by UCAR is not required, but UCAR may make comments.

3. For Acceptance – This category includes all items subject to acceptance testing as identified in the above table.  Acceptance testing procedures and criteria are defined in Schedules B, F and H.  Items in this category require formal acceptance in writing from UCAR.  Per Article 17, Acceptance, of the Subcontract’s Terms and Conditions, a Certificate of Completion shall be submitted by the Subcontractor to UCAR for all deliverables subject to Acceptance.

4. For Inspection – This category includes all other tangible items identified for delivery in Schedules B, D, E, F, G, and H of this Subcontract.


Delivery Locations
The F.O.B. point for all deliverables requiring physical delivery is destination.
Hardware Delivery

All hardware, spare parts, and maintenance equipment shall be delivered to the following location.

	Freight, Packages and Hand-Deliverable Items
	

	NCAR Wyoming Supercomputing Center
	

	8120 Veta Drive
	

	Cheyenne, WY  82009
	

	
	

	Primary Contact:
	Backup Contact:

	The NWSC Infrastructure Support Group Manager identified in Schedule C.
	The NWSC Operations Manager identified in Schedule C.



For the efficient receipt of deliveries, the Subcontractor shall assure that:
· In addition to the Subcontract’s UCAR Project Director identified in Schedule C, the primary contact identified above, or the backup in case of the primary’s absence, shall be informed of all deliveries to the NCAR Wyoming Supercomputing Center (NWSC) prior to such deliveries.
· Any deliveries requiring equipment or personnel to assist in unloading shall be scheduled in advance and coordinated with the UCAR Project Director and the primary contact (or backup) identified above.
· Any deliveries requiring Subcontractor or Subcontractor retained personnel to remain on-site at the NWSC shall be scheduled in advance and coordinated with the UCAR Project Director and the primary contact (or backup) identified above.

Software and Documentation Delivery

All software and documentation shall be delivered to one of the following locations.

	Freight Deliveries
	Packages and Hand-Deliverable Items

	Computational & Information Systems Laboratory
	Computational & Information Systems Laboratory

	National Center for Atmospheric Research
	National Center for Atmospheric Research

	1850 Table Mesa Drive
	3090 Center Green Drive

	Boulder, CO  80305
	Boulder, CO  80301



For the efficient receipt of deliveries, the Subcontractor should be aware of the following:
· All such deliveries should be sent to the attention of the Subcontract’s UCAR Project Director identified in Schedule C.
· The delivery/loading dock at the 1850 Table Mesa Drive location in Boulder, CO, is not staffed.  The Subcontractor must coordinate any freight deliveries with the UCAR Project Director prior to such deliveries.
· The 3090 Center Green Drive location is the official shipping and receiving address for UCAR.  It is staffed 7:30 AM to 4 PM Mountain Time Monday through Friday, except holidays.
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